COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

CONTID: C22927-COMBO

PCN: 22591-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION:

I-25 S GAP - BE BRIDGES UPPER LAKE GULCH & I-25 S. GAP PK

NHPP0252-477
1-25 SOUTH GAP PACKAGE 3

PROJECT NO:

NAME OF ROAD:

PROJECT COUNTIES: DOUGLAS, REGION 1

Page 1
ESTIMATE RUN 07/10/2020

13:07:37

ESTIMATE NO: 0011 PROG

SPEC YR: 2005

FACS REF NO:

TIME CHARGED: 324.0
PERCENT TIME:

11/23/2022 FIXED COMPLETION DA”
11/23/2022 FIXED COMPLETION DA”

DAYS TIME ALLOW:

26.89 ORIG TIME ALLOW:

CONTRACTOR:
KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 06/25/2020 DATE TIME STARTED 08/07/2019
P.O. BOX 220 DATE LET 07/02/2019 DATE WORK BEGAN 08/07/2019
DATE AWARDED 07/29/2019 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/06/2019 DATE ACCEPTED
PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED 08/07/2019

CURRENT PROJECT AMT: $ 128,368,954.26 PARTICIPATING

AWARD PROJECT AMT:  $ 123,757,660.41 NON-PARTICIPATING

PERCENT COMPLETE: 34.62%  TOTAL EARNINGS

FUNDS AVAILABLE: $ 83,933,780.23 STOCKPILED MATERIALS
GROSS EARNINGS
RETAINAGE

SECURITIES ENCUMBERED
NET EARNINGS

LIQUIDATED DAMAGES

TOTAL CLAIMS: $ 0.00

AUTOPAY ADJUSTMENT
AMOUNT DUE
OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

CURRENT TOTAL THIS ESTIMATE
$  44,435174.03 $ 4,669,168.28
0.00 0.00
44,435,174.03 4,669,168.28
1,067,024.96 -19,984.09
45,502,198.99 4,649,184.19
-1,086,814.64 -132,116.71
0.00 0.00
44,415,384.35 4,517,067.48
0.00 0.00
0.00 0.00
44,415,384.35 4,517,067.48
0.00 0.00
PAYMENT DUE $  4,517,067.48

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

NO. NO.

CAT NO0200

0005 201-00000

0010 202-00002

0015 202-00010

0017 202-00013

0020 202-00015

0025 202-00019

0030 202-00020

0035 202-00021

0040 202-00023

0045 202-00035

0050 202-00037

C22927-COMBO
22591-BID
NHPP0252-477

DESCRIPTION

ROADWAY

*Clearing and Grubbing

ITEM

Removal of Structure (Special)

*Removal of Tree

Rem Erosion Mat

*Removal of Headwall

*Removal of Inlet

*Removal of Concrete Box Culvert

*Removal of Manhole

*Removal of Embankment Protector Type 3

*Removal of Pipe

*Removal of End Section

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0011

CURRENT
QUANTITY/
UNITS
UNIT PRICE

1.000
LS
115,710.00000

1.000
EACH
9,710.14000
500.000
EACH
435.75000
2,041.000
SY
16.70000
6.000
EACH
1,008.00000
26.000
EACH
987.00000
1.000
EACH

23,205.00000

2.000
EACH
1,207.50000
3.000
EACH
420.00000
2,587.000
LF
26.25000
36.000
EACH

264.60000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.750
0.050
0.800

0.000
0.000
0.000

494.000
0.000
494.000

0.000
0.000
0.000

4.000
0.000
4.000

5.000
2.000
7.000

0.330
0.330
0.660

2.000
0.000
2.000

3.000
0.000
3.000

1,083.000
80.000
1,163.000

27.000
0.000
27.000

Page 2
ESTIMATE RUN 07/10/2020

13:07:37
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
5,785.50
92,568.00
0.00
0.00
0.00
215,260.50
0.00
0.00
0.00
4,032.00
1,974.00
6,909.00
7,657.65
15,315.30
0.00
2,415.00
0.00
1,260.00
2,100.00
30,528.75
0.00
7,144.20



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 22591-BID ESTIMATE RUN 07/10/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0011 13:07:37
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0052 202-00040 Rem Elec Conduit 3,811.000 3,811.000
LF 0.000 0.00
9.89000 3,811.000 37,690.79
0055 202-00060 *Removal of Travel Time Indicator 11.000 10.000
EACH 1.000 1,211.70
1,211.70000 11.000 13,328.70
0060 202-00090 *Removal of Delineator 746.000 170.000
EACH 0.000 0.00
1.07000 170.000 181.90
0065 202-00127 *Removal of Riprap 451.000 0.000
cY 0.000 0.00
19.43000 0.000 0.00
0070 202-00210 *Removal of Concrete Pavement 15,450.220 1,157.180
SY 148.890 1,314.70
8.83000 1,306.070 11,532.60
0075 202-00220 *Removal of Asphalt Mat 98,515.000 43,961.760
SY 3,783.030 32,647.55
8.63000 47,744.790 412,037.54
0080 202-00240 *Removal of Asphalt Mat (Planing) 211,009.000 2,387.450
Sy 0.000 0.00
2.84000 2,387.450 6,780.36
0085 202-00246 *Removal of Asphalt Mat (Planing) (Special) 30,368.000 8,913.400
SY 2,544.670 22,723.90
8.93000 11,458.070 102,320.57
0087 202-00246 Rem Asphalt Mat (Planing)(Special) (12 IN) 0.000 0.000
Sy 0.000 0.00
25.53000 0.000 0.00
0090 202-00248 *Removal of Rumble Strips 46,250.000 19,996.000
LF 0.000 0.00
2.89000 19,996.000 57,788.44
0095 202-00250 *Removal of Pavement Marking 220,969.000 61,260.970
SF 3,834.670 2,760.96

0.72000 65,095.640 46,868.86



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 22591-BID ESTIMATE RUN 07/10/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0011 13:07:37
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0097 202-00500 Rem Port Present Str (FR36) 0.000 0.000
EACH 0.000 0.00
4,634.62000 0.000 0.00
0100 202-00700 *Removal of Light Standard 19.000 19.000
EACH 0.000 0.00
807.45000 19.000 15,341.55
0105 202-00705 *Removal of Light Standard Foundation 14.000 13.000
EACH 1.000 807.45
807.45000 14.000 11,304.30
0107 202-00710  Rem Power Pole 0.000 0.000
EACH 0.000 0.00
3,643.50000 0.000 0.00
0110 202-00715 *Removal of Closed Circuit Television Pole 7.000 0.000
EACH 0.000 0.00
971.25000 0.000 0.00
0115 202-00720 *Removal of Closed Circuit Camera 1.000 0.000
EACH 0.000 0.00
341.25000 0.000 0.00
0120 202-00750 *Removal of Luminaire 12.000 12.000
EACH 0.000 0.00
404.25000 12.000 4,851.00
0125 202-00810 *Removal of Ground Sign 143.000 79.000
EACH 0.000 0.00
42.64000 79.000 3,368.56
0130 202-00821 *Removal of Sign Panel 2.000 0.000
EACH 0.000 0.00
53.30000 0.000 0.00
0135 202-00823 *Removal of Dynamic Message Sign 1.000 0.000
EACH 1.000 20,994.75
20,994.75000 1.000 20,994.75
0140 202-00827 *Removal of Pull Box 25.000 5.000
EACH 0.000 0.00

231.00000 5.000 1,155.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 22591-BID ESTIMATE RUN 07/10/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0011 13:07:37
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0145 202-01000 *Removal of Fence 58,520.000 46,662.000
LF 821.000 279.14
0.34000 47,483.000 16,144.22
0150 202-01035 *Removal of Gate 13.000 0.000
EACH 0.000 0.00
139.63000 0.000 0.00
0155 202-01130 *Removal of Guardrail Type 3 41,909.000 19,944.500
LF 0.000 0.00
6.57000 19,944.500 131,035.37
0160 202-01170 Removal of Guardrail Type 7 2,481.000 0.000
LF 0.000 0.00
15.75000 0.000 0.00
0165 202-01180 Removal of Median Barrier 4,123.000 4,123.000
LF 0.000 0.00
6.51000 4,123.000 26,840.73
0170 202-01200 *Removal of Tensioned Cable Barrier 9,595.000 4,168.000
LF 0.000 0.00
3.49000 4,168.000 14,546.32
0175 202-01300 Removal of End Anchorage 38.000 13.000
EACH 0.000 0.00
812.43000 13.000 10,561.59
0180 202-04001 *Plug Culvert 1.000 0.000
EACH 0.000 0.00
3,675.00000 0.000 0.00
0185 202-04003 *Clean Culvert (Special) (18" to 24" Culvert) 0.000 0.000
EACH 0.000 0.00
21.00000 0.000 0.00
0186 202-04008 Clean Culvert (18" to 24" Culvert)--CO # 003 2,606.000 437.000
LF 0.000 0.00
21.00000 437.000 9,177.00
0190 202-04003 *Clean Culvert (Special) (25" to 48" Culvert & up to 0.000 0.000
4'x4' CBC)
EACH 0.000 0.00

32.55000 0.000 0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 22591-BID ESTIMATE RUN 07/10/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0011 13:07:37
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0191 202-04008 Clean Culvert (25" to 48" Culvert & Up to 4' x 4 2,612.000 818.000
CBC)--CO # 003
LF 0.000 0.00
32.55000 818.000 26,625.90
0195 202-04003 *Clean Culvert (Special) (CBC Greater than 4'x4 ) 0.000 0.000
EACH 0.000 0.00
56.70000 0.000 0.00
0196 202-04008 Clean Culvert (CBC Greater than 4' x 4')--CO # 003 1,794.000 1,368.000
LF 160.000 9,072.00
56.70000 1,528.000 86,637.60
0200 202-05030 *Sawing Asphalt Material (10 Inch) 119,538.000 62,597.700
LF 15,677.000 49,382.55
3.15000 78,274.700 246,565.31
0205 203-00050 *Unsuitable Material 23,935.610 19,804.510
cY 1,590.890 63,476.51
39.90000 21,395.400 853,676.46
0210 203-00060 *Embankment Material (Complete In Place) 304,462.000 196,756.380
CY 17,432.240 253,464.77
14.54000 214,188.620 3,114,302.53
0211 203-00060 Emb Matl (CIP) (FR 21) 0.000 0.000
cY 0.000 0.00
19.72000 0.000 0.00
0215 203-01100 *Proof Rolling 200.000 25.500
HOUR 12.000 1,827.00
152.25000 37.500 5,709.38
0218 203-01500 Blading 100.000 9.000
HOUR 0.000 0.00
204.75000 9.000 1,842.75
0220 203-01510 *Backhoe 100.000 82.410
HOUR 0.000 0.00
199.50000 82.410 16,440.79
0222 203-01550 Dozing 100.000 0.000
HOUR 0.000 0.00

357.00000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0225 203-01597

0230 203-02330

0235 206-00510

0240 207-00205

0245 207-00210

0250 207-00305

0255 207-00310

0260 207-00405

0265 208-00002

0267 208-00011

0270 208-00013

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION
ROADWAY
*Potholing
Laborer

*Filter Material (Class A)

*Topsoil

*Stockpile Topsoil

*Wetland Topsoil

*Stockpile Wetland Topsoil

Topsoil (Special)

*Erosion Log Type 1 (12 Inch)

Erosion Bales (Weed Free)

*Erosion Log Type 1 (20 Inch)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0011

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
1,200.000 46.250
HOUR 0.000
263.38000 46.250
100.000 42.000
HOUR 0.000
50.98000 42.000
4,438.000 395.220
CcYy 5.660
90.30000 400.880
31,903.000 18,328.000
cy 0.000
7.04000 18,328.000
48,029.800 32,973.000
cYy 0.000
5.78000 32,973.000
2,581.000 0.000
cy 0.000
18.90000 0.000
2,581.000 0.000
cYy 0.000
17.33000 0.000
1,200.000 0.000
cy 0.000
95.55000 0.000
32,000.000 2,802.000
LF 800.000
5.20000 3,602.000
147.000 92.000
EACH 55.000
29.93000 147.000
22,188.000 19,328.000
LF 2,860.000
6.80000 22,188.000

Page 7
ESTIMATE RUN 07/10/2020

13:07:37
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
12,181.33
0.00
2,141.16
511.10
36,199.46
0.00
129,029.12
0.00
190,583.94
0.00
0.00
0.00
0.00
0.00
0.00
4,160.00
18,730.40
1,646.15
4,399.71
19,448.00
150,878.40



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 22591-BID ESTIMATE RUN 07/10/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0011 13:07:37
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0275 208-00020 *Silt Fence 10,000.000 7,479.000
LF 0.000 0.00
1.21000 7,479.000 9,049.59
0280 208-00021 *Silt Fence (Reinforced) 26,152.000 23,933.000
LF 2,219.000 7,012.04
3.16000 26,152.000 82,640.32
0281 208-00021 Silt Fence (Reinf) (Monofilament Type A) 0.000 0.000
LF 0.000 0.00
2.10000 0.000 0.00
0285 208-00033 *Sediment Trap 2.000 0.000
EACH 0.000 0.00
4,095.00000 0.000 0.00
0290 208-00035 *Aggregate Bag 7,732.000 6,165.000
LF 1,567.000 6,299.34
4.02000 7,732.000 31,082.64
0295 208-00041 *Rock Check Dam 75.000 12.000
EACH 0.000 0.00
1,470.00000 12.000 17,640.00
0300 208-00045 Concrete Washout Structure 6.000 1.000
EACH 0.000 0.00
3,978.18000 1.000 3,978.18
0305 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 8.000 5.000
EACH 0.000 0.00
4,643.48000 5.000 23,217.40
0310 208-00056 *Storm Drain Inlet Protection (Type Il1) 65.000 0.000
EACH 0.000 0.00
428.57000 0.000 0.00
0315 208-00060 *Temporary Slope Drain 465.000 157.000
LF 0.000 0.00
11.25000 157.000 1,766.25
0320 208-00070 *Vehicle Tracking Pad 2.000 0.000
EACH 0.000 0.00

4,095.00000 0.000 0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 22591-BID ESTIMATE RUN 07/10/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0011 13:07:37
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0325 208-00071 *Maintenance Aggregate (Vehicle Tracking Pad) 300.000 148.040
cY 0.000 0.00
74.55000 148.040 11,036.38
0330 208-00075 Pre-fabricated Vehicle Tracking Pad 17.000 14.000
EACH 1.000 17,896.37
17,896.37000 15.000 268,445.55
0330 MATERIAL ALLOWANCE Prefab Track Pad 0.000
EACH 0.000 0.00
12,500.00000 0.000 0.00
0330 MATERIAL ALLOWANCE Replenish Qty Paid Per Repor t 0.000
0330-002
EACH 0.000 0.00
12,500.00000 0.000 0.00
0330 MATERIAL ALLOWANCE Includes Additional Unit per 0.000
0330-002
EACH 0.000 0.00
12,500.00000 0.000 0.00
0335 208-00103 *Removal and Disposal of Sediment (Labor) 1,599.000 1,107.500
HOUR 491.500 25,056.67
50.98000 1,599.000 81,517.02
0340 208-00105 *Removal and Disposal of Sediment (Equipment) 332.000 19.500
HOUR 77.800 12,888.35
165.66000 97.300 16,118.72
0345 208-00106 *Sweeping (Sediment Removal) 2,000.000 740.750
HOUR 298.250 49,103.88
164.64000 1,039.000 171,060.96
0350 208-00200 Erosion Control Management 1.000 0.250
LS 0.025 42,179.33
1,687,173.19000 0.275 463,972.63
0355 208-00300 *Temporary Berms 21,000.000 0.000
LF 362.000 1,216.32
3.36000 362.000 1,216.32
0360 210-00075 Reset Pre-Fabricated Vehicle Tracking Pad 7.000 3.000
EACH 0.000 0.00

1,380.46000 3.000 4,141.38



CONTID:
PCN:
PROJECT:

CAT NO0200

0365 210-00473

0370 210-00475

0375 210-00810

0380 210-00815

0385 210-00816

0390 210-00825

0395 210-00827

0400 210-04020

0405 210-04025

0410 212-00006

0415 212-00009

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

*Reset TV Cameras

*Reset Closed Circuit Television Pole

*Reset Ground Sign

*Reset Sign Panel

Reset Sign Panel (Special)

*Reset Flashing Beacon

*Reset Pull Box

*Modify Inlet

*Modify Structure

*Seeding (Native)

*Seeding (Temporary)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0011

CURRENT
QUANTITY/
UNITS
UNIT PRICE

2.000
EACH
5,769.75000

1.000
EACH
15,172.50000

3.000
EACH
426.39000
1.000
EACH
266.50000
19.000
EACH
2,201.91000
2.000
EACH
2,742.60000
2.000
EACH
1,575.00000
7.000
EACH
2,625.00000
2.000
EACH
3,675.00000
46.000
ACRE
637.50000
22.000
ACRE

375.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1.000
0.000
1.000

1.000
0.000
1.000

0.500
0.000
0.500

0.000
0.000
0.000

8.500
0.000
8.500

0.000
0.000
0.000

0.000
0.000
0.000

1.000
2.000
3.000

1.000
0.000
1.000

25.210
0.000
25.210

6.830
0.940
7.770

Page 10
ESTIMATE RUN 07/10/2020

13:07:37
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
5,769.75
0.00
15,172.50
0.00
213.20
0.00
0.00
0.00
18,716.24
0.00
0.00
0.00
0.00
5,250.00
7,875.00
0.00
3,675.00
0.00
16,071.38
352.50
2,913.75



CONTID:
PCN:
PROJECT:

CAT NO0200

0420 212-00022

0425 212-00028

0430 212-00032

0435 213-00004

0437 213-00012

0440 213-00061

0445 213-00150

0450 214-00005

0455 214-01011

0460 214-01012

0465 214-01013

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

*Seeding (Riparian)

*Seeding (Wetlands)

*Soil Conditioning

*Mulching (Weed Free Straw)

Spray-on Mulch Blanket

*Mulch Tackifier

*Bonded Fiber Matrix

*Landscape Maintenance (24 Month)

*Live Brush Mattress

*Live Brush Fascine

*Live Willow Stakes

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0011

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD

UNITS QTY TO DATE

UNIT PRICE

10.000 0.000
ACRE 0.000
1,050.00000 0.000
1.000 0.000
ACRE 0.000
1,366.07000 0.000
79.000 25.190
ACRE 0.000
3,053.57000 25.190
56.000 4.990
ACRE 0.000
642.85000 4.990
16.200 13.130
ACRE 3.070
4,217.20000 16.200
15,600.000 998.000
LB 0.000
2.14000 998.000
27.320 26.380
ACRE 0.940
2,892.86000 27.320
1.000 0.000
LS 0.000
82,657.40000 0.000
850.000 0.000
LF 0.000
18.22000 0.000
660.000 0.000
LF 0.000
26.79000 0.000
3,860.000 0.000
EACH 0.000
3.49000 0.000

Page 11
ESTIMATE RUN 07/10/2020

13:07:37
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
76,919.43
0.00
3,207.82
12,946.80
68,318.64
0.00
2,135.72
2,719.29
79,032.94
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 22591-BID ESTIMATE RUN 07/10/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0011 13:07:37
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0470 214-01130 *Beaver Dam Analog 825.000 0.000
LF 0.000 0.00
50.89000 0.000 0.00
0475 214-01228 *Riprap Planting Pocket 0.000 0.000
EACH 0.000 0.00
34.28000 0.000 0.00
0480 214-01401 *Nursery Stock Deep Rooted Container (DRC # 10) 3,570.000 0.000
EACH 0.000 0.00
5.36000 0.000 0.00
0485 214-01403 *Nursery Stock Deep Rooted Container (DRC # 60) 9,015.000 0.000
EACH 0.000 0.00
7.50000 0.000 0.00
0490 214-01404 *Nursery Stock Deep Rooted Container (DRC # 180 ) 860.000 0.000
EACH 0.000 0.00
34.28000 0.000 0.00
0495 216-00021 *Soil Retention Blanket (Class 1) 138,900.000 13,420.980
SY 0.000 0.00
2.09000 13,420.980 28,049.85
0500 216-00070 *Geocell Cellular Confinement System 56.000 0.000
Sy 0.000 0.00
58.37000 0.000 0.00
0505 216-00301 *Turf Reinforcement Mat (Class 1) 15,400.000 158.670
SY 0.000 0.00
4.04000 158.670 641.03
0510 216-00302 *Turf Reinforcement Mat (Class 2) 8,400.000 5,754.940
SY 0.000 0.00
5.39000 5,754.940 31,019.13
0515 216-00303 *Turf Reinforcement Mat (Class 3) 4,145.110 4,145.110
SY 0.000 0.00
6.46000 4,145.110 26,777.41
0520 217-00000 *Herbicide Treatment 0.000 0.000
SY 0.000 0.00

203.57000 0.000 0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 22591-BID ESTIMATE RUN 07/10/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0011 13:07:37
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0521 217-00020 Herbicide Treatment CO # 003--HOUR 150.000 79.660
HOUR 14.500 2,951.77
203.57000 94.160 19,168.15
0525 240-00000 *Wildlife Biologist 400.000 87.330
HOUR 30.800 3,332.87
108.21000 118.130 12,782.85
0530 240-00010 *Removal of Nests 400.000 0.000
HOUR 0.000 0.00
105.87000 0.000 0.00
0535 240-00020 Netting 3,000.000 0.000
SY 967.700 12,705.90
13.13000 967.700 12,705.90
0540 304-06007 *Aggregate Base Course (Class 6) 53,436.000 9,402.670
CY 5,793.000 316,819.17
54.69000 15,195.670 831,051.19
0545 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 2,273.000 114.260
TON 97.680 16,856.64
172.57000 211.940 36,574.49
0550 403-09210 *Stone Matrix Asphalt 19,206.000 1,040.120
TON 91.670 9,601.52
104.74000 1,131.790 118,543.68
0555 403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 187,843.000 22,288.790
TON 10,756.440 732,406.00
68.09000 33,045.230 2,250,049.71
0560 403-34841 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 65,398.000 1,173.850
TON 0.000 0.00
73.50000 1,173.850 86,277.98
0565 411-10255 *Emulsified Asphalt (Slow-Setting) 112,685.000 7,090.750
GAL 2,375.460 7,482.70
3.15000 9,466.210 29,818.56
0570 412-00190 Concrete Pavement (Patching) 902.000 132.380
SY 146.180 18,418.68

126.00000 278.560 35,098.56



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 22591-BID ESTIMATE RUN 07/10/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0011 13:07:37
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0572 420-00102 Geotextile (Er Cont) (CL 1) 2,985.070 2,985.070
SY 0.000 0.00
76.77000 2,985.070 229,163.82
0575 420-00200 *Geotextile (Weed Barrier) 56.000 0.000
SY 0.000 0.00
2.10000 0.000 0.00
0580 420-00300 *Geotextile (Reinforcement) 73,913.320 48,518.840
SY 2,257.020 13,045.58
5.78000 50,775.860 293,484.47
0585 420-00520 *Geogrid Pavement Reinforcement 21,601.000 0.000
SY 0.000 0.00
14.70000 0.000 0.00
0590 503-00024 *Drilled Shaft (24 Inch) 62.000 21.670
LF 0.000 0.00
384.30000 21.670 8,327.78
0595 503-00036 *Drilled Shaft (36 Inch) 0.000 0.000
LF 0.000 0.00
630.61000 0.000 0.00
0600 503-00042 *Drilled Shaft (42 Inch) 22.000 0.000
LF 0.000 0.00
685.38000 0.000 0.00
0605 503-00054 *Drilled Shaft (54 Inch) 441.000 0.000
LF 0.000 0.00
855.70000 0.000 0.00
0610 506-00206 *Riprap (6 Inch) 4,966.000 75.500
CY 1.330 127.08
95.55000 76.830 7,341.11
0615 506-00212  *Riprap (12 Inch) 2,493.170 2,438.210
CY 54.960 6,117.05
111.30000 2,493.170 277,489.82
0620 506-00236 *Riprap (36 Inch) 1,100.000 0.000
cY 0.000 0.00

169.05000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0625 506-00412

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

*Soil Riprap (12 Inch)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0011

0630

0635

0640

0645

0650

0655

0660

0665

0670

0675

603-01185

603-01245

603-01305

603-01365

603-01425

603-01545

603-02180

603-05018

603-05024

603-05030

*18 Inch Reinforced Concrete Pipe (Complete In

*24 Inch Reinforced Concrete Pipe (Complete In

*30 Inch Reinforced Concrete Pipe (Complete In

*36 Inch Reinforced Concrete Pipe (Complete In

*42 Inch Reinforced Concrete Pipe (Complete In

*54 Inch Reinforced Concrete Pipe (Complete In

*23x14 Inch Reinforced Concrete Pipe Elliptical

*18 Inch Reinforced Concrete End Section

*24 Inch Reinforced Concrete End Section

*30 Inch Reinforced Concrete End Section

CURRENT
QUANTITY/
UNITS
UNIT PRICE
793.000
CY
147.00000
Place) 8,224.000
LF
95.25000
Place) 694.000
LF
131.25000
Place) 87.000
LF
162.75000
Place) 1,228.000
LF
212.10000
Place) 959.000
LF
332.34000
Place) 30.000
LF
334.95000
114.000
LF
280.35000
17.000
EACH
997.50000
9.000
EACH
1,155.00000
7.000
EACH

1,365.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

310.070
0.000
310.070

3,524.770
606.000
4,130.770

249.000
2.000
251.000

75.000
0.000
75.000

765.500
28.000
793.500

376.000
0.000
376.000

12.000
0.000
12.000

108.700
0.000
108.700

14.000
3.000
17.000

9.000
0.000
9.000

7.000
0.000
7.000

Page 15
ESTIMATE RUN 07/10/2020

13:07:37
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
45,580.29
57,721.50
393,455.84
262.50
32,943.75
0.00
12,206.25
5,938.80
168,301.35
0.00
124,959.84
0.00
4,019.40
0.00
30,474.05
2,992.50
16,957.50
0.00
10,395.00
0.00
9,555.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 22591-BID ESTIMATE RUN 07/10/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0011 13:07:37
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0680 603-05036 *36 Inch Reinforced Concrete End Section 18.000 18.000
EACH 0.000 0.00
1,627.50000 18.000 29,295.00
0685 603-05042 *42 Inch Reinforced Concrete End Section 5.000 2.000
EACH 0.000 0.00
1,785.00000 2.000 3,570.00
0690 603-05118 *23x14 Inch Reinforced Concrete End Section Ell iptical 1.000 1.000
EACH 0.000 0.00
1,365.00000 1.000 1,365.00
0695 603-70606 *6x6 Foot Concrete Box Culvert (Precast) 12.000 11.000
LF 0.000 0.00
2,220.75000 11.000 24,428.25
0700 603-70607 *6x7 Foot Concrete Box Culvert (Precast) 7.500 7.500
LF 0.000 0.00
3,381.00000 7.500 25,357.50
0705 603-70808 *8x8 Foot Concrete Box Culvert (Precast) 197.000 76.000
LF 0.000 0.00
1,512.00000 76.000 114,912.00
0710 604-00310  *Inlet Type C (10 Foot) 6.000 4.000
EACH 2.000 9,450.00
4,725.00000 6.000 28,350.00
0715 604-00505 *Inlet Type D (5 Foot) 14.000 7.000
EACH 0.000 0.00
4,935.00000 7.000 34,545.00
0718 604-00305 Inlet Ty C (5 Ft) 4.000 3.000
EACH 1.000 4,147.50
4,147.50000 4.000 16,590.00
0720 604-00510 *Inlet Type D (10 Foot) 3.000 1.000
EACH 1.000 6,930.00
6,930.00000 2.000 13,860.00
0725 604-25000 *Vane Grate Inlet Special 10.000 2.400
EACH 0.000 0.00

9,082.50000 2.400 21,798.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0730 604-25005

0735 604-25010

0740 604-25015

0745 604-26005

0750 604-26010

0752 604-26015

0754  604-30005

0755 604-30010

0760 604-30015

0765 604-30020

0768 604-30025

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

*Vane Grate Inlet (5 Foot)

*Vane Grate Inlet (10 Foot)

*Vane Grate Inlet (15 Foot)

*Vane Grate Inlet (Double) (5 Foot)

*Vane Grate Inlet (Double) (10 Foot)

Vane Grate Inlet (D) (15 Ft)

MH Slab Base (5 Ft)

*Manhole Slab Base (10 Foot)

*Manhole Slab Base (15 Foot)

*Manhole Slab Base (20 Foot)

MH Slab Base (25 Ft)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0011

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD

UNITS QTY TO DATE

UNIT PRICE

32.000 13.600
EACH 0.800
7,570.50000 14.400
18.000 2.400
EACH 0.000
8,505.00000 2.400
5.000 0.000
EACH 0.000
10,342.50000 0.000
12.000 10.400
EACH 1.600
10,027.50000 12.000
23.000 0.800
EACH 7.200
11,130.00000 8.000
1.000 0.000
EACH 0.000
7,192.50000 0.000
3.000 2.000
EACH 0.000
4,305.00000 2.000
2.000 2.000
EACH 0.000
5,145.00000 2.000
2.000 2.000
EACH 0.000
7,612.50000 2.000
5.000 0.000
EACH 0.000
9,922.50000 0.000
1.000 0.000
EACH 0.000
12,127.50000 0.000

Page 17
ESTIMATE RUN 07/10/2020

13:07:37
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
6,056.40
109,015.20
0.00
20,412.00
0.00
0.00
16,044.00
120,330.00
80,136.00
89,040.00
0.00
0.00
0.00
8,610.00
0.00
10,290.00
0.00
15,225.00
0.00
0.00
0.00
0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 18

PCN: 22591-BID ESTIMATE RUN 07/10/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0011 13:07:37
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0770 604-31000 *Manhole Box Base (Special) 12.000 4.200
EACH 0.000 0.00
18,165.00000 4.200 76,293.00
0775 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 26,672.000 2,923.000
LF 3,137.500 85,026.25
27.10000 6,060.500 164,239.55
0780 606-00305 *Guardrail Type 3 (Special) 2,439.000 0.000
LF 219.000 7,502.94
34.26000 219.000 7,502.94
0785 606-00910 *Guardrail Type 9 (Style CA) 3,888.000 0.000
LF 155.000 17,510.35
112.97000 155.000 17,510.35
0790 606-00915 *Guardrail Type 9 (Style CG) 1,410.000 0.000
LF 0.000 0.00
111.75000 0.000 0.00
0795 606-00940 *Guardrail Type 9 (Style CE) 23,574.000 4,921.000
LF 1,382.000 236,653.68
171.24000 6,303.000 1,079,325.72
0797 606-00941 Guardrail Type 9 (Style CE) (Special) 0.000 0.000
LF 0.000 0.00
178.59000 0.000 0.00
0800 606-00942 *Guardrail Type 9 (Style CGE) 3,832.000 218.000
LF 0.000 0.00
167.62000 218.000 36,541.16
0805 606-00944 *Guardrail Type 9 (Style CGD) (Special) 52.000 0.000
LF 0.000 0.00
290.55000 0.000 0.00
0810 606-01340 *End Anchorage Type 3D 22.000 2.000
EACH 4.000 4,132.12
1,033.03000 6.000 6,198.18
0815 606-01370 *Transition Type 3G 39.000 2.000
EACH 6.000 25,075.62

4,179.27000 8.000 33,434.16



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 19

PCN: 22591-BID ESTIMATE RUN 07/10/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0011 13:07:37
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0820 606-01380 *Transition Type 3H 35.000 1.000
EACH 6.000 7,197.24
1,199.54000 7.000 8,396.78
0822 606-01390 End Anchor Ty 3K 1.000 0.000
EACH 0.000 0.00
1,584.45000 0.000 0.00
0823 606-01460 Median Terminal 0.000 0.000
EACH 0.000 0.00
8,188.95000 0.000 0.00
0824 606-01401 Transition Type BR10B-GR9 (FR36) 0.000 0.000
EACH 0.000 0.00
17,102.13000 0.000 0.00
0825 606-02005 *End Anchorage (Flared) 26.000 2.000
EACH 3.000 7,063.62
2,354.54000 5.000 11,772.70
0830 607-00005 *End Post 216.000 17.000
EACH 9.000 3,759.84
417.76000 26.000 10,861.76
0830 MATERIAL ALLOWANCE Wood Post (6" x 12') 0.000
EACH 0.000 0.00
61.20000 0.000 0.00
0830 MATERIAL ALLOWANCE Wood Post (6" x 12") 70.000
EACH -9.000 -550.80
61.20000 61.000 3,733.20
0830 MATERIAL ALLOWANCE Wood Post (6" x 12') 120.000
EACH 0.000 0.00
61.20000 120.000 7,344.00
0830 MATERIAL ALLOWANCE Wood Post (6" x 12") 25.000
EACH 0.000 0.00
61.20000 25.000 1,530.00
0830 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 31.000
EACH -9.000 -320.40

35.60000 22.000 783.20



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 20

PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0011
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0830 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 30.000
EACH 0.000 0.00
35.60000 30.000 1,068.00

0830 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 75.000
EACH 0.000 0.00
35.60000 75.000 2,670.00

0830 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 18.000
EACH 0.000 0.00
35.60000 18.000 640.80

0830 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 44.000
EACH 0.000 0.00
35.60000 44.000 1,566.40

0830 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 1.000
EACH 0.000 0.00
35.60000 1.000 35.60

0830 MATERIAL ALLOWANCE 9 Ga Wire 0.000
EACH 0.000 0.00
5.60000 0.000 0.00

0830 MATERIAL ALLOWANCE Wire Brace Splices 199.000
EACH -9.000 -7.02
0.78000 190.000 148.20

0830 MATERIAL ALLOWANCE 40D Galvanized Nails 199.002
EACH -9.002 -14.67
1.62963 190.000 309.63

0830 MATERIAL ALLOWANCE 9 Ga Wire 199.000
EACH -9.000 -50.40
5.60000 190.000 1,064.00

0835 607-00010 *Corner and Line Brace Post 499.000 100.000
EACH 85.000 54,309.90
638.94000 185.000 118,203.90

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 0.000
EACH 0.000 0.00

102.00000 0.000 0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 21

PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0011
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 0.000
EACH 0.000 0.00
102.00000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 35.000
EACH -35.000 -3,570.00

102.00000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 66.000
EACH -50.000 -5,100.00
102.00000 16.000 1,632.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 24.000
EACH 0.000 0.00
102.00000 24.000 2,448.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 16.000
EACH 0.000 0.00
102.00000 16.000 1,632.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 48.000
EACH 0.000 0.00
102.00000 48.000 4,896.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 72.000
EACH 0.000 0.00
102.00000 72.000 7,344.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 57.000
EACH 0.000 0.00
102.00000 57.000 5,814.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 72.000
EACH 0.000 0.00
102.00000 72.000 7,344.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 49.000
EACH 0.000 0.00
102.00000 49.000 4,998.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 0.000
EACH 0.000 0.00
71.20000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0835

0835

0835

0835

0835

0835

0835

0835

0835

0840

607-01000

0845 607-11350

C22927-COMBO
22591-BID
NHPP0252-477

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0011

MATERIAL ALLOWANCE Wood Post (6" x 10' Brace)

MATERIAL ALLOWANCE Wood Post (6" x 10" Brace)

MATERIAL ALLOWANCE Wood Post (6" x 10' Brace)

MATERIAL ALLOWANCE Wood Post (6" x 10" Brace)

MATERIAL ALLOWANCE Wood Post (6" x 10' Brace)

MATERIAL ALLOWANCE Wood Post (6" x 10" Brace)

MATERIAL ALLOWANCE 9 Ga. Wire

MATERIAL ALLOWANCE Wire Brace Splices

MATERIAL ALLOWANCE 40D Galvanized Nails

*Fence Barbed Wire with Metal Posts

*Fence Deer

CURRENT
ITEM QUANTITY/
DESCRIPTION UNITS
UNIT PRICE
EACH
71.20000
EACH
71.20000
EACH
71.20000
EACH
71.20000
EACH
71.20000
EACH
71.20000
EACH
11.20000
EACH
1.56000
EACH
3.70341
1,272.000
LF
2.17000
144,925.000
LF

7.86000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

15.500
-15.500
0.000

120.000
-69.500
50.500

99.250
0.000
99.250

120.000
0.000
120.000

7.500
0.000
7.500

399.000
-85.000
314.000

398.974
-84.994
313.980

399.000
-85.000
314.000

0.000
0.000
0.000

60,586.000
9,876.000
70,462.000

Page 22
ESTIMATE RUN

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
-1,103.60
0.00
-4,948.40
3,595.60
0.00
7,066.60
0.00
8,544.00
0.00
534.00
-952.00
3,516.80
-132.59
489.81
-314.79
1,162.87
0.00
0.00
77,625.36
553,831.32



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 23

PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0011
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0845 MATERIAL ALLOWANCE Woven Wire Fence 0.000
LF 0.000 0.00
1.08400 0.000 0.00

0845 MATERIAL ALLOWANCE Woven Wire Fence 13,414.004
LF -9,875.996 -10,705.58
1.08400 3,538.008 3,835.20

0845 MATERIAL ALLOWANCE Woven Wire Fence 37,000.000
LF 0.000 0.00
1.14000 37,000.000 42,180.00

0845 MATERIAL ALLOWANCE Staples (21 per post) 12,556.386
LF -9,875.656 -1,374.00
0.13913 2,680.730 372.97

0845 MATERIAL ALLOWANCE Staples (21 per post) 71,781.627
LF 0.000 0.00
0.13912 71,781.627 9,986.26

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 24

PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0011
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00

0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00

0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00

0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 4,693.997
LF -4,693.997 -4,547.31
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 7,680.000
LF -5,181.997 -5,020.06
0.96875 2,498.003 2,419.94

0845 MATERIAL ALLOWANCE Fence Post, Wood 7,680.000
LF 0.000 0.00
0.96875 7,680.000 7,440.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 7,680.000
LF 0.000 0.00
0.96875 7,680.000 7,440.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 7,680.000
LF 0.000 0.00
0.96875 7,680.000 7,440.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0845

0845

0845

0845

0850 607-11525

0855 607-11530

0860 607-60002

0860

0860

0860

0860

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

MATERIAL ALLOWANCE Fence Post, Wood

MATERIAL ALLOWANCE Fence Post, Wood

MATERIAL ALLOWANCE Fence Post, Wood

MATERIAL ALLOWANCE Fence Post, Wood

Fence (Plastic)

*Fence (Special)

*Game Ramp

MATERIAL ALLOWANCE Lumber (8'x 2" x 8")

MATERIAL ALLOWANCE Lumber (8' x 2" x 8")

MATERIAL ALLOWANCE Lumber (8'x 2" x 8")

MATERIAL ALLOWANCE Lumber (6' x 2" x 8")

ESTIMATE NO: 0011

CURRENT
QUANTITY/
UNITS
UNIT PRICE
LF
0.96875
LF
0.96875
LF
0.96875
LF
0.96875
5,643.000
LF
5.03000
1,147.000
LF
2.63000
61.000
EACH
6,871.91000
EACH
360.70820
EACH
360.70820
EACH
360.70820
EACH

38.08525

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

7,680.000
0.000
7,680.000

7,680.000
0.000
7,680.000

7,680.000
0.000
7,680.000

2,560.000
0.000
2,560.000

5,281.000
362.000
5,643.000

697.000
0.000
697.000

15.000
5.000
20.000

0.000
0.000
0.000

15.500
-5.000
10.500

30.500
0.000
30.500

46.000
-5.000
41.000

Page 25
ESTIMATE RUN

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
7,440.00
0.00
7,440.00
0.00
7,440.00
0.00
2,480.00
1,820.86
28,384.29
0.00
1,833.11
34,359.55
137,438.20
0.00
0.00
-1,803.54
3,787.44
0.00
11,001.60
-190.43
1,561.50



CONTID:
PCN:
PROJECT:

CAT NO0200

0860

0860

0860

0860

0860

0860

0860

0860

0860

0860

0860

C22927-COMBO

22591-BID

NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

MATERIAL ALLOWANCE Lumber (10' x 2" x 8")

MATERIAL ALLOWANCE Lumber (10" x 2" x 8")

MATERIAL ALLOWANCE Lumber (12' x 2" x 8")

MATERIAL ALLOWANCE Lumber (12" x 2" x 8")

MATERIAL ALLOWANCE Lumber (14' x 2" x 8")

MATERIAL ALLOWANCE Wood Post (12' x 8")

MATERIAL ALLOWANCE Wood Post (12" x 8")

MATERIAL ALLOWANCE Wood Post (12' x 8")

MATERIAL ALLOWANCE Wood Post (12' x 8")

MATERIAL ALLOWANCE Wood Post (8' x 8")

MATERIAL ALLOWANCE Wood Post (8' x 8")

ESTIMATE NO: 0011

CURRENT
QUANTITY/
UNITS
UNIT PRICE
EACH
56.69470
EACH
56.64865
EACH
80.06700
EACH
80.06300
EACH
24.46600
EACH
243.30500
EACH
243.30500
EACH
243.30500
EACH
243.30000
EACH
35.80000
EACH

35.80000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

40.455
-5.000
35.455

5.550
0.000
5.550

34.459
-5.000
29.459

11.541
0.000
11.541

20.707
-5.000
15.707

1.833
-1.833
0.000

39.999
-3.167
36.832

4.167
0.000
4.167

1.000
0.000
1.000

0.000
0.000
0.000

6.000
-5.000
1.000

Page 26
ESTIMATE RUN

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
-283.47
2,010.11
0.00
314.40
-400.33
2,358.69
0.00
924.01
-122.33
384.29
-445.98
0.00
-770.53
8,961.41
0.00
1,013.85
0.00
243.30
0.00
0.00
-179.00
35.80



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 27

PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0011
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 15.000
EACH 0.000 0.00
35.80000 15.000 537.00
0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 0.500
EACH 0.000 0.00
35.80000 0.500 17.90
0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 16.500
EACH 0.000 0.00
35.80000 16.500 590.70
0860 MATERIAL ALLOWANCE Middle Fence Post (8' x 6") 30.000
EACH -5.000 -231.00
46.20000 25.000 1,155.00
0860 MATERIAL ALLOWANCE Wood Post (14' x 8") 1 Each per 46.000
Unit
EACH -5.000 -247.50
49.50000 41.000 2,029.50
0860 MATERIAL ALLOWANCE Wood Post (10' x 8") 4 Each per 4.500
Unit
EACH -4.500 -627.30
139.40000 0.000 0.00
0860 MATERIAL ALLOWANCE Wood Post (10' x 8") 4 Each per 40.000
Unit
EACH -0.500 -69.70
139.40000 39.500 5,506.30
0860 MATERIAL ALLOWANCE Wood Post (10' x 8") 4 Each per 1.500
Unit
EACH 0.000 0.00
139.40000 1.500 209.10
0860 MATERIAL ALLOWANCE Wood Post (10' x 8") 4 Each per 1.000
Unit
EACH 0.000 0.00
131.40000 1.000 131.40
0860 MATERIAL ALLOWANCE Game Ramp Split Rails (8" x 14" 8.000
EACH -5.000 -247.50
49.50000 3.000 148.50
0860 MATERIAL ALLOWANCE Game Ramp Split Rails (8" x 14Y) 5.000
EACH 0.000 0.00

49.50000 5.000 247.50



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 28
PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0011
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE ______
CAT NO0200 ROADWAY
0860 MATERIAL ALLOWANCE Game Ramp Split Rails (8" x 149 4.000
EACH 0.000 0.00
49.50000 4.000 198.00
0860 MATERIAL ALLOWANCE 8 foot x 8 inch Dia. Brace ( 6 Per 1.833
unit
) EACH -1.833 -196.86
107.40000 0.000 0.00
0865 607-60008 *Game Ramp (Special) 2.000 1.000
EACH 0.000 0.00
5,140.54000 1.000 5,140.54
0865 MATERIAL ALLOWANCE Lumber (8' x 2" x 8") 2.000
EACH 0.000 0.00
1,260.60000 2.000 2,521.20
0865 MATERIAL ALLOWANCE 10' x 8" Dia. Posts--4 Each per 0.250
Unit
EACH 0.000 0.00
131.40000 0.250 32.85
0865 MATERIAL ALLOWANCE 12' x 8" Dia. Posts (20 Each per 0.450
Unit
) EACH 0.000 0.00
811.00000 0.450 364.95
0868 607-60105 4 Foot Gate (Spec) 13.000 2.000
EACH 0.000 0.00
1,102.50000 2.000 2,205.00
0870 607-60109 *8 Foot Gate (Special) 0.000 0.000
EACH 0.000 0.00
2,345.74000 0.000 0.00
0875 607-60117 *16 Foot Gate (Special) 8.000 4.000
EACH 4.000 12,287.24
3,071.81000 8.000 24,574.48
0880 607-60243 *40 Foot Gate (Special) 6.000 1.000
EACH 0.000 0.00
1,396.28000 1.000 1,396.28
0885 607-60620 *Road Closure Gate 4.000 0.000
EACH 0.000 0.00
20,475.00000 0.000 0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 29

PCN: 22591-BID ESTIMATE RUN 07/10/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0011 13:07:37
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0890 609-21020 Curb and Gutter Type 2 (Section 1I-B) 0.000 0.000
LF 0.000 0.00
39.60000 0.000 0.00
0892 609-21021 Cand G Ty 2I1I-M 324.000 0.000
LF 0.000 0.00
35.60000 0.000 0.00
0895 609-24002 Gutter Type 2 (2 Foot) 1,950.000 0.000
LF 0.000 0.00
25.67000 0.000 0.00
0900 609-60011 *Curb Type 6 (Section M) 2,171.000 0.000
LF 0.000 0.00
8.40000 0.000 0.00
0905 611-00019 *18 Foot Deer Guard 1.000 0.000
EACH 0.000 0.00
54,165.80000 0.000 0.00
0910 611-00023 *22 Foot Deer Guard 2.000 0.000
EACH 0.000 0.00
70,133.86000 0.000 0.00
0910 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 2.000
EACH 0.000 0.00
18,247.37000 2.000 36,494.74
0915 611-00025 *24 Foot Deer Guard 1.000 0.000
EACH 0.000 0.00
72,221.08000 0.000 0.00
0915 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 1.000
EACH 0.000 0.00
20,710.80000 1.000 20,710.80
0920 611-00029 *28 Ft Deer Guard 5.000 0.000
EACH 0.000 0.00
84,255.40000 0.000 0.00
0920 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 5.000
EACH 0.000 0.00

24,162.60000 5.000 120,813.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0925 611-00031

0925

0930 611-00033

0930

0935 611-00039

0935

0935

0940 611-00041

0940

0940

0945 611-00043

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

*30 Foot Deer Guard

MATERIAL ALLOWANCE Steel and Partial Fabricatio

*32 Foot Deer Guard

MATERIAL ALLOWANCE Steel and Partial Fabricatio

*38 Foot Deer Guard

MATERIAL ALLOWANCE Steel and Partial Fabricatio

MATERIAL ALLOWANCE Steel and Partial Fabricatio

*40 Foot Deer Guard

MATERIAL ALLOWANCE Steel and Partial Fabricatio

MATERIAL ALLOWANCE Steel and Partial Fabricatio

*42 Foot Deer Guard

ESTIMATE NO: 0011

CURRENT
QUANTITY/
UNITS
UNIT PRICE

3.000
EACH
92,901.34000

EACH
25,888.50000

2.000
EACH
104,176.08000

EACH
27,614.40000

1.000
EACH
122,212.44000

EACH
32,792.10000

EACH
7,120.44000

1.000
EACH
128,237.16000

EACH
13,518.60000

EACH
20,999.40000

2.000
EACH
134,261.88000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

3.000
0.000
3.000

0.000
0.000
0.000

1.000
0.000
1.000

0.000
0.000
0.000

1.000
0.000
1.000

1.000
0.000
1.000

0.000
0.000
0.000

1.000
0.000
1.000

1.000
0.000
1.000

0.000
0.000
0.000

Page 30
ESTIMATE RUN 07/10/2020

13:07:37
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
77,665.50
0.00
0.00
0.00
27,614.40
0.00
0.00
0.00
32,792.10
0.00
7,120.44
0.00
0.00
0.00
13,518.60
0.00
20,999.40
0.00
0.00



CONTID:

PCN:

PROJECT:
REF ITEM
NO NO

CAT NO0200

0945
0945

0947  611-00044

0950 611-00051

0950

0955 611-00059

0955

0960 612-00001

0965 612-00002

0970 612-00003

0975 612-00021

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

MATERIAL ALLOWANCE Steel and Partial Fabricatio

MATERIAL ALLOWANCE Steel and Partial Fabricatio

44 Ft Deer Guard

*50 Foot Deer Guard

MATERIAL ALLOWANCE Steel and Partial Fabricatio

*58 Foot Deer Guard

MATERIAL ALLOWANCE Steel and Partial Fabricatio

*Delineator (Type I)

*Delineator (Type II)

*Delineator (Type IlI)

*Delineator (Type 1) (Barrier)

ESTIMATE NO: 0011

CURRENT
QUANTITY/
UNITS
UNIT PRICE

EACH
5,601.48000

EACH
30,642.57000

0.000
EACH
150,465.00000
2.000
EACH

154,385.48000

EACH
36,479.25000

1.000
EACH
182,402.97000

EACH
42,315.93000

223.000

EACH
14.92000
123.000

EACH
17.05000
65.000

EACH
18.12000
81.000

EACH

61.82000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

2.000
0.000
2.000

2.000
0.000
2.000

0.000
0.000
0.000

0.000
0.000
0.000

2.000
0.000
2.000

0.000
0.000
0.000

2.000
0.000
2.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

ESTIMATE RUN

Page 31

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
11,202.96
0.00
61,285.14
0.00
0.00
0.00
0.00
0.00
72,958.50
0.00
0.00
0.00
84,631.86
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 32

PCN: 22591-BID ESTIMATE RUN 07/10/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0011 13:07:37
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0980 612-00022 *Delineator (Type 1) (Barrier) 293.000 0.000
EACH 0.000 0.00
61.82000 0.000 0.00
0985 612-00023 *Delineator (Type Ill) (Barrier) 13.000 0.000
EACH 0.000 0.00
66.09000 0.000 0.00
0990 612-00075 *Reflector Strip (6 Inch) 4,341.000 0.000
EACH 91.000 2,716.35
29.85000 91.000 2,716.35
0992 613-00100 1 In Elec Cond (GALVANIZED) 0.000 0.000
LF 0.000 0.00
35.91000 0.000 0.00
0995 612-00260 *ocation Marker (Fiber Optic)(Dome) 10.000 0.000
EACH 0.000 0.00
170.10000 0.000 0.00
1000 612-00270 *Location Marker (Utility)(Flat Slat) 19.000 0.000
EACH 0.000 0.00
75.60000 0.000 0.00
1005 612-15000 Install Marker 1.000 0.000
EACH 0.000 0.00
1,050.00000 0.000 0.00
1010 613-00206 *2 Inch Electrical Conduit (Bored) 4,350.000 1,355.000
LF 0.000 0.00
13.87000 1,355.000 18,793.85
1015 613-00306 *3 Inch Electrical Conduit (Bored) 3,760.000 1,873.000
LF 0.000 0.00
22.33000 1,873.000 41,824.09
1020 613-01100 *1 Inch Electrical Conduit (Plastic) 1,210.000 0.000
LF 0.000 0.00
20.19000 0.000 0.00
1025 613-01200 *2 Inch Electrical Conduit (Plastic) 20,744.000 527.000
LF 0.000 0.00

12.55000 527.000 6,613.85



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 33

PCN: 22591-BID ESTIMATE RUN 07/10/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0011 13:07:37
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1030 613-01300 *3 Inch Electrical Conduit (Plastic) 1,720.000 240.000
LF 60.000 1,144.20
19.07000 300.000 5,721.00
1035 613-04200 *2 Inch Electrical Conduit (Liquidtight Flexibl e 635.000 0.000
Metal
) LF 0.000 0.00
39.38000 0.000 0.00
1040 613-07001 *Type One Pull Box 59.000 0.000
EACH 0.000 0.00
1,223.25000 0.000 0.00
1045 613-07004 *Type Four Pull Box 1.000 0.000
EACH 0.000 0.00
2,640.75000 0.000 0.00
1050 613-07011 *Pull Box (11"x18"x12") 18.000 3.000
EACH 0.000 0.00
1,223.25000 3.000 3,669.75
1055 613-07023 *Pull Box (24"x36"x24") 9.000 2.000
EACH 0.000 0.00
1,904.70000 2.000 3,809.40
1060 613-07040 *Pull Box (30"x48"x24") 3.000 0.000
EACH 0.000 0.00
2,640.75000 0.000 0.00
1065 613-10000 *Wiring 1.000 0.000
LS 0.000 0.00
259,035.00000 0.000 0.00
1070 613-13012 *Luminaire (LED) (12,000 Lumens) 5.000 0.000
EACH 0.000 0.00
1,380.75000 0.000 0.00
1075 613-13040 *Luminaire (LED)(40,000 lumens) 45.000 0.000
EACH 0.000 0.00
948.15000 0.000 0.00
1080 613-13065 *Luminaire (LED) (5400 Lumens) 4.000 0.000
EACH 0.000 0.00

4,252.50000 0.000 0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 34

PCN: 22591-BID ESTIMATE RUN 07/10/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0011 13:07:37
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1082 613-20000 Inst Light Std + Lumin (Temporary) 11.000 0.000
EACH 0.000 0.00
927.15000 0.000 0.00
1085 613-34250 *Light Standard Metal (25 Foot) 0.000 0.000
EACH 0.000 0.00
2,856.00000 0.000 0.00
1090 613-34300 *Light Standard Metal (30 Foot) 34.000 0.000
EACH 0.000 0.00
2,856.00000 0.000 0.00
1095 613-34400 *Light Standard Metal (40 Foot) 5.000 0.000
EACH 0.000 0.00
3,602.55000 0.000 0.00
1100 613-40010 *Light Standard Foundation 39.000 3.000
EACH 0.000 0.00
1,478.40000 3.000 4,435.20
1102 613-40012 Light Std Foundation Spec 0.000 0.000
EACH 0.000 0.00
5,077.80000 0.000 0.00
1105 613-50100 *Lighting Control Center 3.000 0.000
EACH 0.000 0.00
11,203.50000 0.000 0.00
1110 613-50150 *Secondary Service Pedestal 3.000 0.000
EACH 0.000 0.00
4,546.50000 0.000 0.00
1115 613-50210 *Temporary Lighting 1.000 0.000
LS 0.000 0.00
46,977.00000 0.000 0.00
1117 613-50400 Light Std Timber (Temp) (And Luminaire) 8.000 8.000
EACH 0.000 0.00
2,969.40000 8.000 23,755.20
1120 613-80130 *Service Meter Cabinet 4.000 0.000
EACH 0.000 0.00

7,072.80000 0.000 0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 35

PCN: 22591-BID ESTIMATE RUN 07/10/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0011 13:07:37
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1125 614-00011 *Sign Panel (Class I) 170.000 0.000
SF 0.000 0.00
17.59000 0.000 0.00
1130 614-00012 *Sign Panel (Class II) 2,557.000 0.000
SF 0.000 0.00
19.99000 0.000 0.00
1135 614-00013 *Sign Panel (Class IlI) 3,339.000 0.000
SF 0.000 0.00
35.18000 0.000 0.00
1140 614-00040  *Sign Post (Special) 30.000 0.000
LF 0.000 0.00
95.94000 0.000 0.00
1145 614-00615 *Steel Sign Post (W 6x15) 100.000 0.000
LF 0.000 0.00
52.24000 0.000 0.00
1147 614-00818 Steel Sign Post (W 8x18) 0.000 0.000
LF 0.000 0.00
78.75000 0.000 0.00
1150 614-00821 *Steel Sign Post (W 8x21) 67.000 0.000
LF 0.000 0.00
69.29000 0.000 0.00
1155 614-01022 *Steel Sign Post (W 10x22) 120.000 0.000
LF 0.000 0.00
74.62000 0.000 0.00
1160 614-01026 *Steel Sign Post (W 10x26) 110.000 0.000
LF 0.000 0.00
77.82000 0.000 0.00
1165 614-01226 *Steel Sign Post (W 12x26) 87.000 0.000
LF 0.000 0.00
79.95000 0.000 0.00
1170 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 200.000 0.000
Slipbase
EACH 0.000 0.00

421.07000 0.000 0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 36

PCN: 22591-BID ESTIMATE RUN 07/10/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0011 13:07:37
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1175 614-03002 *Concrete Footing (Type 2) 6.000 0.000
EACH 0.000 0.00
1,940.11000 0.000 0.00
1177 614-03003 Conc Footing (Ty 3) 0.000 0.000
EACH 0.000 0.00
2,598.75000 0.000 0.00
1180 614-03004 *Concrete Footing (Type 4) 4.000 0.000
EACH 0.000 0.00
2,131.98000 0.000 0.00
1185 614-03005 *Concrete Footing (Type 5) 6.000 0.000
EACH 0.000 0.00
2,345.18000 0.000 0.00
1190 614-03006 *Concrete Footing (Type 6) 6.000 0.000
EACH 0.000 0.00
2,558.38000 0.000 0.00
1195 614-03007 *Concrete Footing (Type 7) 4.000 0.000
EACH 0.000 0.00
2,718.27000 0.000 0.00
1200 614-10123 *Variable Message Sign (Install Only) 3.000 0.000
EACH 0.000 0.00
28,460.25000 0.000 0.00
1205 614-10147 *Variable Message Sign LED (Overhead) 2.000 0.000
EACH 0.000 0.00
120,608.25000 0.000 0.00
1210 614-30110 Butterfly Structure 1.000 0.000
EACH 0.000 0.00
38,347.47000 0.000 0.00
1215 614-31600 Monotube Overhead Sign Cantilever (16 Inch Diam eter) 1.000 0.000
EACH 0.000 0.00
31,522.47000 0.000 0.00
1217 614-31800 Monotube Overhead Sign Cant (18 In Dia) 0.000 0.000
EACH 0.000 0.00

34,934.97000 0.000 0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 37

PCN: 22591-BID ESTIMATE RUN 07/10/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0011 13:07:37
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1220 614-32400 Monotube Overhead Sign Cantilever (24 Inch Diam eter) 3.000 0.000
EACH 0.000 0.00
62,287.47000 0.000 0.00
1225 614-42400 Monotube Overhead Sign Bridge (24 Inch Diameter ) 8.000 0.000
EACH 0.000 0.00
81,232.46000 0.000 0.00
1230 614-70024 *1310nm SFP Optic Module 4.000 0.000
EACH 0.000 0.00
358.05000 0.000 0.00
1235 614-70028 *CWDM SFP Optic Module 12.000 0.000
EACH 0.000 0.00
1,010.10000 0.000 0.00
1240 614-70030 *QOptical Attenuator 16.000 0.000
EACH 0.000 0.00
97.65000 0.000 0.00
1245 614-70032 *Optical Filter 16.000 0.000
EACH 0.000 0.00
1,268.40000 0.000 0.00
1250 614-72830 *Communications Cabinet (For Toll Point) 1.000 0.000
EACH 0.000 0.00
14,966.70000 0.000 0.00
1255 614-72830 *Communications Cabinet (Type 332) 1.000 0.000
EACH 0.000 0.00
14,382.90000 0.000 0.00
1260 614-72830 *Communications Cabinet (Type 332D) 1.000 0.000
EACH 0.000 0.00
13,083.00000 0.000 0.00
1265 614-72832 *Communications Cabinet (Type 2) 2.000 0.000
EACH 2.000 31,216.50
15,608.25000 2.000 31,216.50
1270 614-72887 Microwave Vehicle Radar Detector 7.000 0.000
EACH 0.000 0.00

12,831.00000 0.000 0.00
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1275 614-80385 *Rumble Strip 189,896.000 0.000
LF 0.000 0.00
0.14000 0.000 0.00
1280 614-85003 *Impact Attenuator (Low Maintenance) 6.000 0.000
EACH 0.000 0.00
24,551.55000 0.000 0.00
1285 614-86741 *Weather Monitoring System 1.000 0.000
EACH 0.000 0.00
62,973.75000 0.000 0.00
1290 614-86800 Uninterrupted Power Supply 2.000 0.000
EACH 0.000 0.00
26,353.95000 0.000 0.00
1295 614-87010 *Fiber Optic Cable (Single Mode) (12 Fiber) 4,695.000 0.000
LF 1,552.000 12,462.56
8.03000 1,552.000 12,462.56
1300 614-87015 *Buffer Tube Fan Out Kit 6.000 0.000
EACH 0.000 0.00
739.20000 0.000 0.00
1305 614-87024 *Fiber Optic Termination Panel (24 Fiber) 6.000 0.000
EACH 0.000 0.00
1,383.90000 0.000 0.00
1310 614-87320 *Closed Circuit Television 4.000 0.000
EACH 0.000 0.00
13,322.40000 0.000 0.00
1315 614-87350 *Test Fiber Optic Cable 1.000 0.000
LS 0.000 0.00
18,081.00000 0.000 0.00
1320 614-87362 *Closed Circuit Television Pole with Lowering D evice 3.000 0.000
40 Fee
( EACH 0.000 0.00
11,632.95000 0.000 0.00
1325 614-87364 *Closed Circuit Television Pole with Lowering D evice 2.000 0.000
50 Fee
( EACH 2.000 30,345.00

15,172.50000 2.000 30,345.00
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*Ethernet Switch Type Il

*Detour Pavement

Detour Drainage Pipe (Class 0)

*Construction Surveying

Const Surveying (FR21)

*Construction Surveying (Hourly)

*Settlement Instrumentation

*Mobilization (without Autopay)

Mobilization (w/o Autopay) (FR21)

Mobilization (w/o Autopay) (FR33)

*Public Information Services (Tier I)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0011

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
5.000 0.000
EACH 0.000
3,960.60000 0.000
49,805.040 44,415.060
SY 5,389.980
71.37000 49,805.040
7,232.600 5,193.100
LF 198.000
143.09000 5,391.100
1.000 0.344
LS 0.040
1,273,305.60000 0.384
0.000 0.000
LS 0.000
75,500.00000 0.000
300.000 152.500
HOUR 0.000
183.75000 152.500
1.000 0.400
LS 0.220
82,935.55000 0.620
1.000 0.509
LS 0.017
15,604,599.41000 0.526
0.000 0.000
LS 0.000
68,193.23000 0.000
0.000 0.000
LS 0.000
2,310.00000 0.000
1.000 0.423
LS 0.040
419,581.05000 0.463

Page 39
ESTIMATE RUN 07/10/2020

13:07:37
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
384,682.87
3,554,585.70
28,331.82
771,412.50
50,932.22
488,949.35
0.00
0.00
0.00
28,021.88
18,245.82
51,420.04
265,278.19
8,208,019.29
0.00
0.00
0.00
0.00
16,783.24
194,266.03
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1366 900-00014 Added Item (Lump Sum)/ Public Information Services 0.000 0.000
(Tier 1) (Additional) s 0.000 0.00
109,331.25000 0.000 0.00
1370 627-00008 *Modified Epoxy Pavement Marking 1,400.000 726.860
GAL 0.000 0.00
63.03000 726.860 45,813.99
1375 627-00009 *Modified Epoxy Pavement Marking(Inlaid) 3,260.000 0.000
GAL 0.000 0.00
90.53000 0.000 0.00
1380 627-00013 *Pavement Marking Paint (High Build) 7,038.000 476.460
GAL 143.120 4,592.72
32.09000 619.580 19,882.32
1385 627-01010 *Preformed Plastic Pavement Marking (Type I)(In laid) 46,930.000 0.000
SF 0.000 0.00
10.89000 0.000 0.00
1390 627-02010 *Preformed Plastic Pavement Marking (Type II) ( Inlaid) 2,580.000 0.000
SF 0.000 0.00
13.41000 0.000 0.00
1395 627-30405 *Preformed Thermoplastic Pavement Marking 810.000 0.000
(Word-Symbol) s 0.000 0.00
13.76000 0.000 0.00
1400 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 1,370.000 0.000
Line,
) SF 0.000 0.00
10.31000 0.000 0.00
1405  630-00000  *Flagging 8,658.000 2,641.500
HOUR 611.000 15,397.20
25.20000 3,252.500 81,963.00
1410 630-00003 *Uniformed Traffic Control 8,368.000 3,169.000
HOUR 174.750 16,936.77
96.92000 3,343.750 324,076.25
1415 630-00007 *Traffic Control Inspection 274.000 30.000
DAY 0.000 0.00

105.00000 30.000 3,150.00
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1420 630-00012 *Traffic Control Management 2,353.000 412.000
DAY 59.000 58,233.00
987.00000 471.000 464,877.00
1425 630-00030 *Courtesy Patrol 0.000 0.000
DAY 0.000 0.00
1,217.78000 0.000 0.00
1426  900-00005 Added Item (Day)/ CO # 003 Courtesy Patrol (non-TCD ) 468.000 31.500
DAY 24.000 29,226.72
1,217.78000 55.500 67,586.79
1430 630-80002 *Flashing Beacon (Solar) 2.000 0.000
EACH 0.000 0.00
787.50000 0.000 0.00
1435 630-80335 *Barricade (Type 3 M-A) (Temporary) 10.000 5.000
EACH 0.000 0.00
120.75000 5.000 603.75
1440 630-80341 *Construction Traffic Sign (Panel Size A) 38.000 15.500
EACH 3.500 147.00
42.00000 19.000 798.00
1445 630-80342 *Construction Traffic Sign (Panel Size B) 10.000 0.000
EACH 4.000 315.00
78.75000 4.000 315.00
1450 630-80343 *Construction Traffic Sign (Panel Size C) 10.000 0.000
EACH 0.000 0.00
121.12000 0.000 0.00
1455 630-80344 *Construction Traffic Sign (Special) 2,444.000 297.000
SF 0.000 0.00
18.38000 297.000 5,458.86
1460 630-80355 *Portable Message Sign Panel 6.000 3.000
EACH 0.000 0.00
8,925.00000 3.000 26,775.00
1465 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 2.000 0.000
Type
ype) EACH 0.000 0.00

2,047.50000 0.000 0.00
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1470 630-80359 *Portable Message Sign Panel 20.000 0.000
DAY 0.000 0.00
52.50000 0.000 0.00
1475 630-80360 *Drum Channelizing Device 215.000 107.500
EACH 0.000 0.00
36.75000 107.500 3,950.63
1480 630-80363 *Drum Channelizing Device (With Light) (Flashin a) 20.000 0.000
EACH 0.000 0.00
65.63000 0.000 0.00
1485 630-80367 *Portable Traffic Speed Monitor 2.000 0.000
EACH 0.000 0.00
8,557.50000 0.000 0.00
1490 630-80370 Concrete Barrier (Temporary) 91,377.000 45,600.500
LF 0.000 0.00
46.13000 45,600.500 2,103,551.07
1495 630-80378 Glare Screen (Temporary) 6,078.000 1,650.500
LF 0.000 0.00
32.93000 1,650.500 54,350.97
1500 630-80380 *Traffic Cone 725.000 362.500
EACH 0.000 0.00
17.54000 362.500 6,358.25
1505 630-80401 *Delineator (Type I) (Temporary) 22.000 0.000
EACH 0.000 0.00
36.75000 0.000 0.00
1510 630-80415 *Advanced Warning Flashing or Sequencing Panel (o 10.000 0.000
Type
yee) DAY 0.000 0.00
52.50000 0.000 0.00
1515 630-80511 *Mobile Pavement Marking Zone 0.000 0.000
LS 0.000 0.00
1,317.86000 0.000 0.00
1516 630-80520 Mobile Pvmt Mkg Zone CO # 003--DAY 15.000 0.000
DAY 0.000 0.00

1,317.86000 0.000 0.00
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1520 630-85006 Impact Attenuator (Sand Filled Plastic Barrel) 4.000 0.000
(Temporary)
EACH 0.000 0.00
6,782.17000 0.000 0.00
1525 630-85010 Impact Attenuator (Temporary) 41.000 17.500
EACH 0.000 0.00
10,258.73000 17.500 179,527.78
1530 630-85041 *Mobile Attenuator 1,924.000 556.000
DAY 36.000 23,814.00
661.50000 592.000 391,608.00
1535 630-86802 *Traffic Signal (Temporary) 273.000 26.000
DAY 0.000 0.00
109.20000 26.000 2,839.20
1540 632-00000 *Night Work Lighting 1.000 0.600
LS 0.050 10,382.17
207,643.30000 0.650 134,968.14
1545 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1550 700-70016 F/A Fuel Cost Adjustment 425,000.000 -93,461.210
FA -53,556.010 -53,556.01
1.00000 -147,017.220 -147,017.22
1555 700-70018 F/A Roadway Smoothness Incentive 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1560 700-70019 F/A Asphalt Cement Cost Adjustment 425,000.000 -202,034.860
FA -115,663.420 -115,663.42
1.00000 -317,698.280 -317,698.28
1565 700-70023 F/A On-The-Job Trainee 150,000.000 19,600.000
FA 5,460.000 5,460.00
1.00000 25,060.000 25,060.00
1570 700-70025 F/A Quality Incentive Payment 612,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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1575 700-70031 F/A Interim Surface Repair HMA 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1580 700-70034 F/A Noxious Weed Management 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1585 700-70034 F/A Provide Wildlife Monitoring Stations 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1590 700-70034 F/A Public Information Services 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1595 700-70034 F/A Rail Road License Fee 17,236.800 17,236.800
FA 0.000 0.00
1.00000 17,236.800 17,236.80
1600 700-70035 F/A Existing Street Light Maintenance 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1605 700-70035 F/A Obtain Right of Way for Utilities 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1610 700-70035 F/A Regular Mowing 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1615 700-70042 F/A Railroad Flagging and Permitting 200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1620 700-70060 F/A Adjust Utilities 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1625 700-70074 F/A Obtain Power from IREA 150,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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1630 700-70111 Project First Program 25,000.000 169.140
FA 0.000 0.00
1.00000 169.140 169.14
1635 700-70155 F/A Pavement Surface Course Maintenance 113,456.290 87,742.340
FA 25,713.950 25,713.95
1.00000 113,456.290 113,456.29
1640 700-70190 F/A Electric Service Furnish and Install 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1645 700-70350 F/A Removal of Obstruction 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1650 700-70380 F/A Erosion Control And Landscaping 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1655 700-70494 F/A Smart Work Zone Systems 300,000.000 46,440.450
FA 42,540.650 42,540.65
1.00000 88,981.100 88,981.10
1660 700-70589 F/A Environmental Health & Safety Management 45,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1665 700-70595 F/A DRB On-Demand Committee 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1670 700-71002 CDOT Risk Pool 500,000.000 93,382.360
FA 0.000 0.00
1.00000 93,382.360 93,382.36
1711 206-00065 Str Bkfl (Flow-Fill) Category 200--CO # 003 211.330 209.330
cY 2.000 581.70
290.85000 211.330 61,465.33
1726 206-01781  Shoring (A 1) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00

13,650.00000 0.500 6,825.00
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1731 206-01782  Shoring (A 2) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
28,350.00000 0.500 14,175.00
1736 206-01783  Shoring (A 3) Category 200--CO # 003 1.000 0.330
LS 0.000 0.00
51,240.00000 0.330 16,909.20
1741 206-01784  Shoring (A 4) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
31,710.00000 0.500 15,855.00
1746 206-01785  Shoring (A 5) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
31,710.00000 0.500 15,855.00
1751 206-01786  Shoring (A 6) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
14,595.00000 0.500 7,297.50
1756 206-01787  Shoring (A 7) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
32,655.00000 0.500 16,327.50
1761 206-01788  Shoring (A 8) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
12,495.00000 0.500 6,247.50
1766 206-01789  Shoring (A 9) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
36,960.00000 0.500 18,480.00
1771 206-01790  Shoring (A 10) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
12,495.00000 0.500 6,247.50
1776 206-01791  Shoring (A 11) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
29,295.00000 0.500 14,647.50
1781 206-01792  Shoring (A 12) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00

12,495.00000 0.500 6,247.50
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1786 206-01793  Shoring (A 13) Category 200--CO # 003 1.000 0.000
LS 0.500 7,875.00
15,750.00000 0.500 7,875.00
1791 206-01794  Shoring (A 14) Category 200--CO # 003 1.000 0.250
LS 0.000 0.00
33,600.00000 0.250 8,400.00
1796 206-01795  Shoring (A 15) Category 200--CO # 003 1.000 0.000
LS 0.000 0.00
29,295.00000 0.000 0.00
1801 206-01796  Shoring (A 16) Category 200--CO # 003 1.000 0.000
LS 0.000 0.00
15,855.00000 0.000 0.00
1806 206-01797  Shoring (A 17) Category 200--CO # 003 1.000 0.000
LS 0.000 0.00
41,475.00000 0.000 0.00
1811 206-01798  Shoring (A 18) Category 200--CO # 003 1.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1816 206-01799  Shoring (A 19) Category 200--CO # 003 1.000 0.000
LS 0.000 0.00
31,710.00000 0.000 0.00
1821 206-01800  Shoring (A 20) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
43,890.00000 1.000 43,890.00
1826 206-01801  Shoring (A 21) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
25,200.00000 1.000 25,200.00
1831 206-01802  Shoring (A 22) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
13,650.00000 1.000 13,650.00
1846 206-01816  Shoring (A 36) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00

213,570.00000 1.000 213,570.00
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1862 206-01750  Shoring AREA 41 1.000 1.000
LS 0.000 0.00
45,366.55000 1.000 45,366.55
1863 206-01750  Shoring (AREA 42) (MSE WALL 11) (FR32) 1.000 0.000
LS 1.000 38,910.49
38,910.49000 1.000 38,910.49
1864 206-01750  Shoring AREA 43 (MSE WALL 16)(FR35) 0.000 0.000
LS 0.000 0.00
12,075.00000 0.000 0.00
1866 210-00500  Reb Port Present Str Category 200--CO # 003 2.000 1.000
EACH 0.000 0.00
7,633.50000 1.000 7,633.50
1931 601-01000  Conc CL B Category 200--CO # 003 112.000 84.060
cy 2.000 2,887.50
1,443.75000 86.060 124,249.13
1932 601-01025  Conc CL B (Misc) 12.000 10.770
cy 0.000 0.00
5,105.10000 10.770 54,981.93
1951 606-00301  Gdrail Ty 3 (6-3) (7 Foot Posts) Category 200-- co# 3,663.000 0.000
003
LF 0.000 0.00
30.02000 0.000 0.00
3000 900-00022  Added Item (Square Yard)/ (MULCHING WEED FREE STRAW 2,985.070 2,985.070
FOR PMJM HABITAT)
sy 0.000 0.00
19.53000 2,985.070 58,298.42

CAT 0200 CURRENT AMT$ 97,880,014.35 $ 3,501,441.12 $34,852,007.10
CAT NOO0300 STRUCTURES

1675 202-00240 *Removal of Asphalt Mat (Planing) 2,712.000 0.000
Sy 0.000 0.00
2.84000 0.000 0.00
1680 202-00400 *Removal of Bridge 2.000 1.500
EACH 0.000 0.00

144,826.54000 1.500 217,239.81
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1685 202-00425 Removal of Bridge Railing 472.000 0.000
LF 0.000 0.00
30.44000 0.000 0.00
1687 202-00495 Rem Port Present Str (FR32 & FR 35) 0.000 0.000
LS 0.000 0.00
45,766.66000 0.000 0.00
1690 202-00504 Removal of Expansion Device 170.000 85.000
LF 0.000 0.00
200.14000 85.000 17,011.90
1695 202-00505 Removal of Portions of Present Structure 4.000 0.000
SF 0.000 0.00
172.20000 0.000 0.00
1700 206-00000 *Structure Excavation 6,383.000 3,617.000
CcYy 0.000 0.00
20.00000 3,617.000 72,340.00
1705 206-00060 Structure Backfill (Special) (Flow-Fill) 68.000 0.000
cY 0.000 0.00
175.13000 0.000 0.00
1710 206-00065 *Structure Backfill (Flow-Fill) 0.000 0.000
cYy 0.000 0.00
290.85000 0.000 0.00
1715 206-00100 *Structure Backfill (Class 1) 6,535.000 1,534.500
CY 457.000 16,712.49
36.57000 1,991.500 72,829.16
1720 206-00360 *Mechanical Reinforcement of Soil 6,117.000 1,410.500
CY 339.000 6,359.64
18.76000 1,749.500 32,820.62
1725 206-01781 *Shoring (Area 1) 0.000 0.000
LS 0.000 0.00
13,650.00000 0.000 0.00
1730 206-01782 *Shoring (Area 2) 0.000 0.000
LS 0.000 0.00

28,350.00000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 07/10/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0011 13:07:37
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1735 206-01783 *Shoring (Area 3) 0.000 0.000
LS 0.000 0.00
51,240.00000 0.000 0.00
1740 206-01784 *Shoring (Area 4) 0.000 0.000
LS 0.000 0.00
31,710.00000 0.000 0.00
1745 206-01785 *Shoring (Area 5) 0.000 0.000
LS 0.000 0.00
31,710.00000 0.000 0.00
1750 206-01786 *Shoring (Area 6) 0.000 0.000
LS 0.000 0.00
14,595.00000 0.000 0.00
1755 206-01787 *Shoring (Area 7) 0.000 0.000
LS 0.000 0.00
32,655.00000 0.000 0.00
1760 206-01788 *Shoring (Area 8) 0.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1765 206-01789 *Shoring (Area 9) 0.000 0.000
LS 0.000 0.00
36,960.00000 0.000 0.00
1770 206-01790 *Shoring (Area 10) 0.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1775 206-01791 *Shoring (Area 11) 0.000 0.000
LS 0.000 0.00
29,295.00000 0.000 0.00
1780 206-01792 *Shoring (Area 12) 0.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1785 206-01793 *Shoring (Area 13) 0.000 0.000
LS 0.000 0.00

15,750.00000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 07/10/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0011 13:07:37
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1790 206-01794 *Shoring (Area 14) 0.000 0.000
LS 0.000 0.00
33,600.00000 0.000 0.00
1795 206-01795 *Shoring (Area 15) 0.000 0.000
LS 0.000 0.00
29,295.00000 0.000 0.00
1800 206-01796 *Shoring (Area 16) 0.000 0.000
LS 0.000 0.00
15,855.00000 0.000 0.00
1805 206-01797 *Shoring (Area 17) 0.000 0.000
LS 0.000 0.00
41,475.00000 0.000 0.00
1810 206-01798 *Shoring (Area 18) 0.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1815 206-01799 *Shoring (Area 19) 0.000 0.000
LS 0.000 0.00
31,710.00000 0.000 0.00
1820 206-01800 *Shoring (Area 20) 0.000 0.000
LS 0.000 0.00
43,890.00000 0.000 0.00
1825 206-01801 *Shoring (Area 21) 0.000 0.000
LS 0.000 0.00
25,200.00000 0.000 0.00
1830 206-01802 *Shoring (Area 22) 0.000 0.000
LS 0.000 0.00
13,650.00000 0.000 0.00
1835 206-01810 *Shoring (Area 30) 1.000 0.925
LS 0.000 0.00
55,684.79000 0.925 51,508.43
1840 206-01811 *Shoring (Area 31) 1.000 0.925
LS 0.000 0.00

55,684.79000 0.925 51,508.43



CONTID:
PCN:
PROJECT:

CAT NO0300

1845 206-01816

1850

206-01817

1855

206-01818

1860

206-01819

1865

210-00500

1870

210-00530

1875

420-00000

1880

502-00460

1885

502-00500

1890

502-11489

1891 900-00012

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

STRUCTURES

*Shoring (Area 36)

*Shoring (Area 37)

*Shoring (Area 38)

*Shoring (Area 39)

*Rebuild Portions of Present Structure

Rebuild Portions of Present Structure

*Geomembrane

Pile Tip

Complete Joint Penetration (CJP) Splice

Steel Piling (HP 14x89)

Added Item (Foot)/ / Steel Piling Cut-offs (per

Section 502.13)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0011

CURRENT
QUANTITY/
UNITS
UNIT PRICE

0.000
LS
213,570.00000

0.000
LS
76,492.50000
1.000
LS

118,895.24000

1.000
LS
31,145.31000
0.000
EACH
7,633.50000
4.000
SF
190.58000
1,965.000
SY
11.32000
36.000
EACH
196.98000
8.000
EACH
1,821.15000
3,602.810
LF
97.07000
201.990
LF

77.66000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.700
0.000
0.700

0.700
0.000
0.700

0.000
0.000
0.000

0.000
0.000
0.000

89.000
89.000
178.000

20.000
0.000
20.000

0.000
0.000
0.000

2,068.520
0.000
2,068.520

41.150
0.000
41.150

Page 52
ESTIMATE RUN 07/10/2020

13:07:37
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
83,226.67
0.00
21,801.72
0.00
0.00
0.00
0.00
1,007.48
2,014.96
0.00
3,939.60
0.00
0.00
0.00
200,791.24
0.00
3,195.71
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PCN: 22591-BID ESTIMATE RUN 07/10/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0011 13:07:37
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1895 503-00030 *Drilled Shaft (30 Inch) 1,837.000 1,224.040
LF 0.000 0.00
403.16000 1,224.040 493,483.97
1896 900-00012 Added Item (Foot)/ Drilled Shaft (30 Inch)--Additio nal 2.000 2.000
Compensation
LF 0.000 0.00
463.63000 2.000 927.26
1900 503-00048 *Drilled Shaft (48 Inch) 1,223.000 722.330
LF 0.000 0.00
639.56000 722.330 461,973.37
1905 513-00600 *Bridge Drain 6.000 1.000
EACH 1.000 4,942.84
4,942.84000 2.000 9,885.68
1910 515-00120 Waterproofing (Membrane) 9,154.000 0.000
Sy 0.000 0.00
21.16000 0.000 0.00
1915 515-00400 *Concrete Sealer 427.000 0.000
SY 0.000 0.00
13.02000 0.000 0.00
1920 518-01004 Bridge Expansion Device (0-4 Inch) 0.000 0.000
LF 0.000 0.00
252.47000 0.000 0.00
1920 MATERIAL ALLOWANCE Expansion Device 0.000
LF 0.000 0.00
102.60000 0.000 0.00
1920 MATERIAL ALLOWANCE Expansion Device 0.000
LF 0.000 0.00
102.60000 0.000 0.00
1920 MATERIAL ALLOWANCE Expansion Device 0.000
LF 0.000 0.00
102.60000 0.000 0.00
1921 518-01004 Br Expan Device (0-4 In) 873.000 85.000
LF 78.000 19,925.10

255.45000 163.000 41,638.35
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0011
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1921 MATERIAL ALLOWANCE Expansion Device 209.000
LF -78.000 -8,002.80
102.60000 131.000 13,440.60
1921 MATERIAL ALLOWANCE Expansion Device 248.000
LF 0.000 0.00
102.60000 248.000 25,444.80
1921 MATERIAL ALLOWANCE Expansion Device 331.000
LF 0.000 0.00
102.60000 331.000 33,960.60
1925 518-03000 *Sawing and Sealing Bridge Joint 873.000 0.000
LF 0.000 0.00
31.44000 0.000 0.00
1930 601-01000 *Concrete Class B 0.000 0.000
cY 0.000 0.00
1,443.75000 0.000 0.00
1935 601-03040 *Concrete Class D (Bridge) 4,571.000 955.270
CY 68.400 48,217.21
704.93000 1,023.670 721,615.69
1935 MATERIAL ALLOWANCE Deck Panels--H-17-CY 0.000
cY 0.000 0.00
1,245.25142 0.000 0.00
1935 MATERIAL ALLOWANCE Deck Panels--H-17-CY + Repor t 0.000
1935-001
cY 0.000 0.00
704.93000 0.000 0.00
1935 MATERIAL ALLOWANCE Deck Panels--H-17-CY + 1935- 002, 0.000
003, 004
cY 0.000 0.00
704.93000 0.000 0.00
1936  900-00006 Added Item (Dollar)/ Precast Concrete Deck Panel 149,128.080 118,965.600
Materials
DOL 0.000 0.00
1.00000 118,965.600 118,965.60
1940 601-40301 *Structural Concrete Coating 40,711.000 0.000
SF 0.000 0.00

1.51000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 07/10/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0011 13:07:37
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1945  602-00020 *Reinforcing Steel (Epoxy Coated) 1,077,477.000 222,985.400
LB 18,266.200 22,650.09
1.24000 241,251.600 299,151.98
1950 606-00301 *Guardrail Type 3 (6-3 Post Spacing) (7 Foot Po sts) 0.000 0.000
LF 0.000 0.00
30.02000 0.000 0.00
1955 606-10700 *Bridge Rail Type 7 621.000 0.000
LF 618.000 60,959.52
98.64000 618.000 60,959.52
1960 606-11010 Bridge Rail Type 10R 472.000 0.000
LF 0.000 0.00
152.70000 0.000 0.00
1965 606-11030 *Bridge Rail Type 10M 1,362.000 0.000
LF 0.000 0.00
154.43000 0.000 0.00
1965 MATERIAL ALLOWANCE Bridge Rail Hardware 624.000
LF 0.000 0.00
73.80000 624.000 46,051.20
1965 MATERIAL ALLOWANCE Bridge Rail 0.000
LF 738.000 54,464.40
73.80000 738.000 54,464.40
1970 607-53005 *Fence Chain Link (Special) 286.000 0.000
LF 0.000 0.00
87.40000 0.000 0.00
1975 607-53137 *Fence Chain Link (Special) (36 Inch) 576.000 0.000
LF 0.000 0.00
53.61000 0.000 0.00
1980 613-00200 *2 Inch Electrical Conduit 3,705.000 0.000
LF 1,070.000 13,428.50
12.55000 1,070.000 13,428.50
1985 618-01150 *Prestressed Concrete | (Special)(South Gap Pro ject - 1,476.000 1,476.000
BT50
) LF 0.000 0.00

311.27000 1,476.000 459,434.52
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0011
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1985 MATERIAL ALLOWANCE 50" Deep Precast Prestressed 0.000
Concrete Girders
LF 0.000 0.00
187.32355 0.000 0.00
1985 MATERIAL ALLOWANCE Diaphragms--30 Each 0.000
LF 0.000 0.00
18.23801 0.000 0.00
1990 618-01158 *Prestressed Concrete | (Special)(South Gap Pro ject - 1,944.000 1,080.000
BT58
) LF 0.000 0.00
312.06000 1,080.000 337,024.80
1990 MATERIAL ALLOWANCE Diaphragms--16 Each 864.000
LF 0.000 0.00
7.38527 864.000 6,380.87
1990 MATERIAL ALLOWANCE BT 58 Girders--H-17-CN / H-1 7-CM 1.000
LF 0.000 0.00
193.24000 1.000 193.24
1995 618-01166 *Prestressed Concrete | (Special)(South Gap Pro ject - 5,423.000 2,552.000
BT66
) LF 0.000 0.00
324.89000 2,552.000 829,119.28
1995 MATERIAL ALLOWANCE Diaphragms--96 Each 2,871.000
LF 0.000 0.00
15.88452 2,871.000 45,604.46
1995 MATERIAL ALLOWANCE BT 66 Girders--CX--Invoice 3 (1908) 2.000
LF 0.000 0.00
189.03000 2.000 378.06

CAT 0300 CURRENT AMT$ 11,557,219.28 $ 240,664.47 $ 4,903,755.00
CAT NO0310 Walls

0407 210-04027  Modify Str (Spec) (FR36) 0.000 0.000
EACH 0.000 0.00
4,694.48000 0.000 0.00
1861 206-01750  Shoring (AREA 40) 1.000 1.000
Ls 0.000 0.00

112,079.88000 1.000 112,079.88
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PCN: 22591-BID ESTIMATE RUN 07/10/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0011 13:07:37
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0310 Walls

2000 206-00000 *Structure Excavation 80,802.000 42,157.000
CY 4,860.000 97,200.00
20.00000 47,017.000 940,340.00
2005 206-00050 *Structure Backfill (Special) 3,601.000 3,601.000
cY 0.000 0.00
85.49000 3,601.000 307,849.49
2010 206-00100 *Structure Backfill (Class 1) 101,321.000 35,407.000
CY 6,667.000 243,812.19
36.57000 42,074.000 1,538,646.18
2015 206-00200 *Structure Backfill (Class 2) 3,042.000 2,825.000
cY 217.000 4,557.00
21.00000 3,042.000 63,882.00
2020 206-00360 *Mechanical Reinforcement of Soil 32,779.000 20,492.000
CY 3,577.000 67,104.52
18.76000 24,069.000 451,534.44
2025 420-00000 *Geomembrane 15,929.000 8,556.000
SY 2,132.000 24,134.24
11.32000 10,688.000 120,988.16
2030 504-04420 *Precast Panel Facing 54,320.000 28,973.000
SF 7,329.000 206,531.22
28.18000 36,302.000 1,022,990.36
2035 507-00000 *Concrete Slope and Ditch Paving 112.000 6.400
CY 17.700 26,084.14
1,473.68000 24.100 35,515.69
2040 515-00400 *Concrete Sealer 10,619.000 0.000
Sy 0.000 0.00
13.02000 0.000 0.00
2045 601-03050 Concrete Class D (Wall) 11,671.000 82.700
CcY 183.700 102,445.82
557.68000 266.400 148,565.95
2050 601-40301 *Structural Concrete Coating 144,003.000 20,571.000
SF 0.000 0.00

1.51000 20,571.000 31,062.21



CONTID:
PCN:
PROJECT:

CAT NO0310

2055 602-00000

2060

602-00020

2065

604-19000

2070

605-83002

2075

606-00931

2080

606-10700

2081

608-10010

2085

606-10705

2090

606-11030

2090

2095 607-01050

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

Walls

*Reinforcing Steel

*Reinforcing Steel (Epoxy Coated)

*Inlet Special

Geocomposite Drain with Pipe

*Guardrail Type 9 (Style CD) (Special)

*Bridge Rail Type 7

Sidewalk Drain

*Bridge Rail Type 7 (Special)

*Bridge Rail Type 10M

MATERIAL ALLOWANCE Bridge Rail

*Fence Wire With Metal Posts

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0011

CURRENT
QUANTITY/
UNITS
UNIT PRICE
490,637.000
LB
1.08000
592,596.000
LB
1.24000
2.000
EACH
5,250.00000
1,086.000
SY
21.00000
153.000
LF
201.00000
12,940.000
LF
98.64000
2.000
EACH
17,587.50000
568.000
LF
132.83000
552.000
LF
154.43000
LF
73.80000
3,235.000
LF

33.80000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

822.000
32,204.000
33,026.000

0.000
2.000
2.000

580.000
148.000
728.000

0.000
85.000
85.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
297.000
297.000

557.000
-297.000
260.000

260.000
0.000
260.000

Page 58
ESTIMATE RUN 07/10/2020

13:07:37
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
39,932.96
40,952.24
10,500.00
10,500.00
3,108.00
15,288.00
17,085.00
17,085.00
0.00
0.00
0.00
0.00
0.00
0.00
45,865.71
45,865.71
-21,918.60
19,188.00
0.00
8,788.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NOO0310 Walls
2096 900-00006 Added Item (Dollar)/ Price Reductions per Subsectio n 0.000 0.000
DOL -2,401.330 -2,401.33
1.00000 -2,401.330 -2,401.33
CATO0310 CURRENT AMT$ 18,070,966.01  $ 864,040.87 $ 4,928,719.98
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
2100 620-00002 Field Office (Class 2) 3.000 2.700
EACH 0.150 9,588.46
63,923.08000 2.850 182,180.78
2105 620-00005 Field Office (Special) 1.000 0.900
EACH 0.050 29,259.56
585,191.28000 0.950 555,931.72
2110 620-00012 Field Laboratory (Class 2) 2.000 1.800
EACH 0.100 3,475.71
34,757.05000 1.900 66,038.40
2115 620-00020 Sanitary Facility 4.000 3.600
EACH 0.200 714.00
3,570.00000 3.800 13,566.00
CAT 0400 CURRENT AMT$ 860,754.62 $ 43,037.73 $ 817,716.90

PROJECT TOTAL CURRENT AMT $28,368,954.26 ~ $ 4,649,184.19  $45,502,198.98



COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

CONTID: C22927-COMBO

PCN: 22927-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION:

I-25 S GAP - BE BRIDGES UPPER LAKE GULCH & I-25 S. GAP PK

FBR0252-486
1-25 S GAP - BE BRIDGES UPPER LAKE GULCH

PROJECT NO:

NAME OF ROAD:

PROJECT COUNTIES: DOUGLAS, REGION 1

Page 1
ESTIMATE RUN 07/10/2020

13:07:37

ESTIMATE NO: 0011 PROG

SPEC YR: 2005

FACS REF NO:

TIME CHARGED: 324.0
PERCENT TIME:

11/23/2022 FIXED COMPLETION DA”
11/23/2022 FIXED COMPLETION DA”

DAYS TIME ALLOW:

26.89 ORIG TIME ALLOW:

CONTRACTOR:
KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 06/25/2020 DATE TIME STARTED 08/07/2019
P.0O. BOX 220 DATE LET 07/02/2019 DATE WORK BEGAN 08/07/2019
DATE AWARDED 07/29/2019 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/06/2019 DATE ACCEPTED
PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED 08/07/2019
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,056,320.49 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT: $ 123,757,660.41 NON-PARTICIPATING 1,313,279.49 77,531.70
PERCENT COMPLETE: 32.38% TOTAL EARNINGS 1,313,279.49 77,531.70
FUNDS AVAILABLE: $ 2,743,041.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,313,279.49 77,531.70
TOTAL CLAIMS: $ 0.00 RETAINAGE -36,636.91 -2,074.90
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,276,642.58 75,456.80
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,276,642.58 75,456.80
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 75,456.80
APPROVED FOR PAYMENT BY
PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 22927-BID ESTIMATE RUN 07/10/2020

PROJECT: FBR0252-486 ESTIMATE NO: 0011 13:07:37
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 Bridge Enterprise

0005 202-00400 Removal of Bridge 2.000 0.500
EACH 0.000 0.00
144,826.54000 0.500 72,413.27
0010 206-00000 *Structure Excavation 6,822.000 2,944.000
CcY 0.000 0.00
20.00000 2,944.000 58,880.00
0015 206-00100 Structure Backfill (Class 1) 15,642.000 6,713.000
cY 0.000 0.00
36.57000 6,713.000 245,494 .41
0020 206-00200 *Structure Backfill (Class 2) 657.000 226.000
CcY 169.000 3,549.00
21.00000 395.000 8,295.00
0025 206-00360 *Mechanical Reinforcement of Soil 11,357.000 4,956.000
cY 0.000 0.00
18.76000 4,956.000 92,974.56
0030 206-01812 *Shoring (Area 32) 1.000 1.000
LS 0.000 0.00
74,597.29000 1.000 74,597.29
0035 206-01813 *Shoring (Area 33) 1.000 0.000
LS 0.000 0.00
67,215.52000 0.000 0.00
0040 206-01814 *Shoring (Area 34) 1.000 1.000
LS 0.000 0.00
85,414.67000 1.000 85,414.67
0045 206-01815 *Shoring (Area 35) 1.000 0.000
LS 0.000 0.00
69,894.09000 0.000 0.00
0050 403-09210 *Stone Matrix Asphalt 794.000 0.000
TON 0.000 0.00
104.74000 0.000 0.00
0055  420-00000 *Geomembrane 5,622.000 1,312.000
SY 409.000 4,629.88

11.32000 1,721.000 19,481.72



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 22927-BID ESTIMATE RUN 07/10/2020

PROJECT: FBR0252-486 ESTIMATE NO: 0011 13:07:37
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 Bridge Enterprise

0060 502-00460 Pile Tip 42.000 10.000
EACH 0.000 0.00
196.98000 10.000 1,969.80
0062 502-00500 CJP Splice 10.000 4.000
EACH 0.000 0.00
1,821.15000 4.000 7,284.60
0065 502-11489 Steel Piling (HP 14x89) 2,367.310 674.810
LF 0.000 0.00
97.07000 674.810 65,503.81
0066 900-00012 Added Item (Foot)/ / Steel Piling Cut-offs (per 210.000 10.050
Section 502.13)
LF 0.000 0.00
77.66000 10.050 780.48
0070 504-04420 *Precast Panel Facing 14,077.000 6,891.000
SF 215.000 6,058.70
28.18000 7,106.000 200,247.08
0075 507-00000 *Concrete Slope and Ditch Paving 17.000 0.000
cY 0.000 0.00
1,473.68000 0.000 0.00
0080 513-00600 *Bridge Drain 4.000 0.000
EACH 0.000 0.00
4,942.84000 0.000 0.00
0085 515-00120 Waterproofing (Membrane) 1,634.000 0.000
SY 0.000 0.00
21.16000 0.000 0.00
0090 515-00400 *Concrete Sealer 75.000 0.000
SY 0.000 0.00
13.02000 0.000 0.00
0095 518-03000 *Sawing and Sealing Bridge Joint 552.000 0.000
LF 0.000 0.00
31.44000 0.000 0.00
0100 601-03040 Concrete Class D (Bridge) 596.000 68.400
CY 52.200 36,797.35

704.93000 120.600 85,014.56



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 22927-BID ESTIMATE RUN 07/10/2020

PROJECT: FBR0252-486 ESTIMATE NO: 0011 13:07:37
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 Bridge Enterprise

0105 601-03050 Concrete Class D (Wall) 24.000 14.300
CY 0.400 223.07
557.68000 14.700 8,197.90
0110 601-40301 *Structural Concrete Coating 17,749.000 0.000
SF 0.000 0.00
1.51000 0.000 0.00
0115 602-00000 *Reinforcing Steel 1,122.000 266.000
LB 0.000 0.00
1.08000 266.000 287.28
0120 602-00020 *Reinforcing Steel (Epoxy Coated) 120,173.000 12,749.000
LB 14,440.000 17,905.60
1.24000 27,189.000 33,714.36
0125 605-83002 Geocomposite Drain with Pipe 288.000 184.000
Sy 0.000 0.00
21.00000 184.000 3,864.00
0130 606-00931 *Guardrail Type 9 (Style CD) (Special) 292.000 0.000
LF 0.000 0.00
201.00000 0.000 0.00
0135 606-10700 *Bridge Rail Type 7 216.000 0.000
LF 0.000 0.00
98.64000 0.000 0.00
0140 607-01050 *Fence Wire With Metal Posts 519.000 0.000
LF 0.000 0.00
33.80000 0.000 0.00
0145 607-53137 *Fence Chain Link (Special) (36 Inch) 212.000 0.000
LF 0.000 0.00
53.61000 0.000 0.00
0150 613-00200 *2 Inch Electrical Conduit 432.000 0.000
LF 0.000 0.00
12.55000 0.000 0.00
0155 618-01994 *Prestressed Concrete Box (Depth 32" Through 48 ") 9,177.000 1,995.000
SF 0.000 0.00

54.67000 1,995.000 109,066.65



ESTIMATE NO: 0011

COLORADO DEPARTMENT OF TRANSPORTATION

Page 5
ESTIMATE RUN 07/10/2020

CONTID: C22927-COMBO

PCN: 22927-BID

PROJECT: FBR0252-486

REF ITEM ITEM

NO NO DESCRIPTION

CURRENT
QUANTITY/
UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

CAT NOO0300 Bridge Enterprise

0160 625-00000 Construction Surveying (Bridge Enterprise)

0165 626-00100

Mobilization (without Autopay) (Bridge Enterpri

0170 700-70010 F/A Minor Contract Revisions Bridge Enterprise

1.000
LS
53,054.40000

se) 1.000
LS
334,724.12000

0.000
FA
1.00000

CAT 0300

0.900
0.000
0.900

0.250
0.025
0.275

0.000
0.000
0.000

CURRENT AMT$  4,056,320.49

PROJECT TOTAL CURRENT AMT $ 4,056,320.49

13:07:37
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
47,748.96
8,368.10
92,049.13
0.00
0.00

77,531.70 $ 1,313,279.53



